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MEETING MINUTES 
15 DECEMBER 1988 

TECHNICAL REVIEW COMMITTEE MEETING 

Installation Restoration Program Studies 
U.S. Naval Air Station 

Willow Grove, PA 

10:00 a.m., Building #1, Conference Room 
NAS Willow Grove, PA 

Distribution/Attendees: See Attachment "A". 
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1. LCDR. Mike Zook opened the meeting by welcoming all attendees and 
then explaining the purposes of the Navy's Installation Restoration 
(IR) Program and the Technical Review Committee (TRC). 

2. Mr. Kenneth Petrone - the IR Project Manager for NAS Willow Grove, 
PA - explained the IR Program background and procedures. (Mr. Petrone 
represents Northern Division, Naval Facilities Engineering Command, 

in Philadelphia, PA, which serves as a technical support 
mmand for NAS.) 

The Navy's In~tallation Restoration Program is an on-going 
effort established to investigate past hazardous materials handling and 
disposal practices at all Navy installations. The goal of this program 
is to control and remediate any environmental problems that mayor have 
resulted from these past practices. Environmental investigations have 
been initiated at the Station by both the Navy and the Air Force and 
are progresslng well. All efforts to date have been closely 
coordinated with the U.S. Envrironmental Protection Agency <EPA) and 
the Pennsy 1 van"i a Depar tment of Env i ronmenta I Resources (PADER). 

Mr. Petrone/Northern Division, Naval Facilities Engineering 
Command is tasked with the management and administration of the current 
IR Program studies for 14 sites at NAS. Ms. Sheryl Faust
Beck/Headquarters Air Force Reserve, Robins Air Force Base, Georgia is 
the Air Reserve Facility Project Manager for separate studies at 3 ARF 
sites where contamination has been verified. In accordance with the 
requirements of the Superfund Amendments and Reauthorization Act (SARA) 
of 1986, the Navy is establishing this Technical Review Committee 
(TRC). The TRC will actively participate in the continued progress of 
investigations at NAS by providing technical review and comment during 
the remaining Site Inspection phase of investigations and the future 
execution of the Remedial Investigation/Feasibility Studies (RI/FS) 
phase; the TRC will assist in the selection of remedial technologies 
based on the results of all investigations. The overall objective of 

he committee is to keep all interested parties informed and involved 
n the Navy's IR program. 

The TRC shall include at least one representative of the Navy, 
Z:;:;"h~n, PADER and local authorities and community representatives. The 

and PADER are encouraged to provide the TRC with representatives 
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o have the authority to make decisions concerning implementatIon of 
specific proposals. Local authorities and community repl-esentatives 
are encouraged to provide representatives with some technical 
background. 

Preliminary Assessments (PA's) have been performed at 16 sites-- 7 
sites for the Air Reserve Facility (ARF) in 1984 and 9 sites for the 
NAS in 1986. Since then an additional site, the Navy Fuel Farm, has 
been added to the program. The ARF and NAS are coordinating their 
efforts on these studies. The Air Force has recently completed RI's at 
3 ARF sites. The Navy has contracted with EA Engineering, Science and 
Technology, Inc., (EA) to perform Site Inspection -(51) phase stUdies at 
the remaining sites, with continuing RI/F5 efforts as necessary. 

PA studies included record searches, interviews, air photo 
interpretation and site reconnaissance to identify potential sites. No 
field investigations are performed during the PA. The second phase, 
the 51, involves preparation of a comprehensive work plan (or Plan of 
Action) to verify the presence of contamination at. the suspected or 
potential sites. The 51 is not intended to evaluate the magnitude or 
extent of contamination. 

EA has prepared the SI Plan of Action which includes the site
specific sampling plan, the fieldwork and laboratory quality 
assurance/quality control plan, and the health and safety plan. EPA 
and PADER have reviewed and approved these plans. 

Preliminary field work specified in the SI Plan of Action was 
itiated in October 1988. These data are now under review and will be 
esented to the TRC at the next meeting. Fieldwork under the 51 will 
ntinue over the next 6 months with installation of mop~toring wells 

and borings and sampling of soils, surface water and groundwater. The 
final SI report will include all data and results. The plan is to have 
a draft SI report for the TRC review in October 1989. This amount of 
time is needed since the plan includes 3 rounds of groundwater sampling 
to insure validity of results. 

The TRC will meet on a regular basis. The schedule will depend on 
work progress. Test boring and well installation are scheduled to 
begin in February 1989 (weather permitting). When data or documents 
are presented to the TRC, members are asked to return comments in 30 
days. Timely submission of review comments by all TRC members is 
mandatory for continued progress in cleaning up any confirmed 
contamination. 

The SI will determine which sites need an RI/FS. The RI/FS 
involves more detailed studies to characterize the magnitude and extent 
of contamination, perform health risk and environmental assessments, 
evaluate the need for interim clean-ups and develop and evaluate 
remedial alternatives. The TRC participates in the selection of 
remedial alternatives. Subsequent study phases include development of 
a Proposed plan, issuance of a formal Record of Decision on the plan, 
and design and implementation of the selected clean-up alternative. 

(It should be noted that the phased investigations dnd procedul-es 
escribed ·above are in accordance and compliance with EPA gUIdance and 
plementing regulations issued under the Comprehensive Envrironmental 

esponse, Compensation and Liability Act (CERCLA) of 1980 and Superfund 
... endments and Reauthorization Act (SARA) of 1986.) 

.. +'" .... v .. • "-t.: 
""' ... + N .,.: 

, ;; ~~ ... ;;. 
;. co ~ 

\-, ""'i.4' Ltl v ... (.t 
--.. "".IQ '" 

°ouelo. 



3. Mr. Michael Magee, Horsham Township Manager, inquired as to why 
some of the Air Force sites were separated from the Navy program after 
the PA and what was the status of those sites. 

Response: Ms. Sheryl Faust-Beck (ARF Project Manager) explained 
that contamination was quickly verified at ARF sites 1,2 and 3 and the 
sites were found to have a higher potential for contamination which 
required an accelerated schedule. The RI was closely coordinated with 
the EPA and PADER. The FS report is now being reviewed. EPA has 
commented on th~ report, while PADER is still reviewing the report. 

4. Mr. Magee asked whether the TRC could participate in that RIfFS. 

Response: Ms. Faust-Beck indlcated that the RI found no immediate 
health risk. Drinking water was not affected. The ARF plans to hold a 
public information meeting subsequent to regulatory' review of the FS 
report. 

5. Mr. Magee asked if the information presented to the TRC was public 
information. 

Response: LCDR. Zook responded yes. He indicated that TRC 
eetings are intended to be more technical and not press conferences. 

I documents presented to the TRC become part of the official 
ministrative Record (used to support Records of Decision) required by 

CERCLA/SARA and thus are made available for public review. The Navy 
intends to issue periodic press releases at the completion of vaT-ious 
phases of investigation. 

Ms. Faust-Beck indicated that all reports concerning ARF 
sites 1,2 and 3 are also available for public review by contacting the 
ARF Public Affairs office (Ms. P. Liebman). 

6. Mr. Chuck Houlik (EA Project Manager) provided a description of 
each site, past uses, and discussion of the proposed fieldwork under 
the SI for each site. 

7. Fieldwork fOI- the geophysical and soil vapor surveys was completed 
in early December 1988. Reports on this information are in 
preparation. EA and the Navy will discuss results and any changes to 
the sampling plan that are proposed based on these results, at the next 
TRC. 

8. Ms. Kristine Gombita (PADER) asked why Site #6, Abondoned Rifle 
Range #1 was not bei~g investigated while Site #7, Abondoned RIfle 
ange #2 was belng studied. 

Mr. that there were reported waste 
#7 in addition to its use as a range. Lead 

iri soils is generally a concern if it may impact surface water or 



roundwater. During preparation of the SI Work Plan, the Navy, EPA and 
PADER agreed that the groundwater would be sampled at Site #6 if lead 
contamination was verified in the groundwater sampling to be conducted 
at Site #7. Also, it is reported that much of the waste lead at both 
sites was removed by· contract when the ranges were closed. 

9. It was noted that ARF proposes future uses of portions of Sites #3 
and #7 and in the vicinity of the Fuel Farm, and thus are interested in 
accelerated efforts at these sites. 

10. The meeting was concluded, and the next TRC meeting is scheduled 
for 2 MARCH 1989, at 10:00 a.m. in Building #1, on-Station. All core 
TRC members are encouraged to attend. 

(NOTE: U.S. EPA representative Drew Lausch was invited to this meeting 
but was un~ble to attend.> 

11. The following individuals are considered core members of the TRC: 

Captain James R. Shapard, 
Commanding Officer, NAS Willow Grove 

LCDR. Mike Zook, Public Works Officer, NAS Willow Grove 

Goline D. Vanderhoff, ARF Base Civil Engr. 

Kenneth Petrone, Navy IR Project Manager 

Sheryl Faust-Beck, Air Force IR Project Manager 

Drew Lausch, U.S. EPA 

Kristine Gombita, PADER 

Michael Magee, Horsham Twp. Manager 

Ralph McQuaid, Horsham Twp. Water Authority 

Chuck Houlik, EA Project Manager 

Jeffery Ciocca, Navy Project Geologist 

Joseph Mungin, NAS Environmental Coordinator 
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TECHNICAL REVIEW COMMITTEE MEMBERS 

INSTALLATION RESTORATION PROGRAM STUDIES 
U.S. NAVAL AIR STATION 

WILLOW GROVE, PENNSYLVANIA 

Kenneth Petrone (Navy Project Manager) 
Northern Division, NAVFACENGCOM (Code 1421) 
Bldg. 77-L, U.S. Naval Base 
Philadelphia, PA 19112 

Jeffery Ciocco (Navy Project Geologist) 
Northern Division, NAVFACENGCOM (Code 1422) 
Bldg. 77-L, U.S. Naval Base 
Philadelphia, PA 19112 

LCDR. Michael Zook 
Public Works Officer 
U.S. Naval Air Station 
Willow Grove, PA 19090 

istine Gombita 
ennsylvania Department of Environmental Resources 

1875 New Hope St. 
Norristown, PA 19401 

Drew Lausch 
U.S. EPA, Region III (3ES40) 
841 Chestnut Building 
Philadelphia, PA 19107 

Michael McGee 
Horsham Township Manager 
1025 Horsham Rd. 
Horsham, PA 19044 

Ralph McQuaid 
Manager, Horsham Township Water Authority 
617 Horsham Rd. 
Horsham, PA 19044 

'Goline D. Vanderhoff 
Base Civil Engineer 
Air Reserve Facility 
Willow Grove, PA 19090 

(215)897-6432 

(215)897-6432 

(215)443-6221 

(215)270-1948 

(215)597-3634 

(215)672-2393 

(215)672-5606 

(215)443-1105 



,-' <II •• 

Chuck Houlik (301)771-4950 
Project Manager 
EA Engineering, Science & Technology 
15 Loveton Circle 
Sparks, MD 21152 

Sheryl Faust-Beck (Air Force Project Manager) 
HQ Air Force Reserve/DEPV 
Robins Air Force Base 
Georgia 31098 

Pat Liebman 
913 TAG - Public Affairs 
Air Reserve Facility 
Willow Grove, PA 19090 

William Albright 
913 TAG/DEE 
Air Reserve Facility 
Willow Grove, PA 19090 

Joseph Mungin 
blic Works - Environmental Coordinator 
S. Naval Air Station 

illow Grove, PA 19090 

Paul Greco 
Public Works - Hazardous Waste Coordinator 
U.S. Naval Air Station 
Willow Grove, PA 19090 

Lt.Col. Roberto Martinez-Perez 
HQ Air Force Reserve/SGB 
Robins Air Force Base 
Georgia 31098-6001 

Jonathan Bach 
913 TAG Clinic/SGPB 
Air Reserve Facility 
Willow Grove, PA 19090-5130 

(912)926-5598 

(215)443-1062 

(215)443-1215 

(215)443-6252 

(215)443-6255 

(912)926-1149 

(215)443-1147 


